Proposal: Brand Refresh for Acme Coffee Co.
Prepared by Northwind Studio for Dana Lee, Marketing Director

Deliverables: new logo suite, brand guidelines, 6 social media templates.
We will need: current logo files, brand fonts, and access to the Instagram account.
Kickoff: November 10, 2026. Final delivery: December 15, 2026.
Approvals: Dana Lee signs off on the moodboard before design begins.